

# | Joint initiatives for the next steps in the TSI-aed project

**23SI05 - Improve Efficiency of the ESI Funds Absorption Processes in  
Slovenia**

Mr Anton Schabl

Hotel MONS, Ljubljana, 20th May 2025

# aed – Agency for Economic Cooperation and Development



- Service provider of the Austrian Federal Government
- Coordinator for this TSI-project 'Improve Efficiency of the ESI Funds Absorption Processes in Slovenia' (ESIFunds-SI)
- TSI project team: AT-experts and SI-local experts

## Status of the project

- Final phase of project processing - content processing ends on **20th July 2025**
- Almost all milestones reached (11 out of 12)
- Finishing Deliverables for WP 2 and WP3
- Closing event (beginning of July)
- Another 2 months for the final reporting

## Next joint steps - D2.5 Reform concept and guidelines

- Basis: Action plan D2.4 ITI 2021-2027 Implementation Strategy and Action Plan
- 7 topics - Action and implementation perspective
  - Organisation structure under multi-level governance
  - Efficiency of processes
  - Use of overcommitment
  - Readiness of beneficiaries and projects
- Perspective - short-term / 2025

## Next joint steps - D3.2 Implementation Plan

- Implementation of actions within the final four months of the project term
- Prioritisation partly dictated by current situations
- Already realised several actions
- Monthly progress reports



# | Thank you for your attention!

[office@aed.or.at](mailto:office@aed.or.at)

+43 (1) 448 00 55 – 10

Ferdinandstraße 4

1020 Vienna, Austria