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aed — Agency for Economic Cooperation and
Development

Service provider of the Austrian Federal Government

Coordinator for this TSI-project ‘Improve Efficiency of the ESI Funds

Absorption Processes in Slovenia’ (ESIFunds-Sl)

TSI project team: AT-experts and Sl-local experts
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Status of the project aed

» Final phase of project processing - content processing ends on 20th July
2025

= Almost all milestones reached (11 out of 12)
» Finishing Deliverables for WP 2 and WP3
» Closing event (beginning of July)

= Another 2 months for the final reporting
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Next joint steps - D2.5 Reform concept and

guidelines
= Basis: Action plan D2.4 ITI 2021-2027 Implementation Strategy and Action

aed

Plan
= 7 topics - Action and implementation perspective
o Organisation structure under multi-level governance
o Efficiency of processes
o Use of overcommitment
0 Readiness of beneficiaries and projects

= Perspective - short-term / 2025
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Next joint steps - D3.2 Implementation Plan aed

* Implementation of actions within the final four months of the project term
= Prioritisation partly dictated by current situations
= Already realised several actions

= Monthly progress reports
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