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aed – Agency for Economic Cooperation and 
Development
 Service provider of the Austrian Federal Government

 Coordinator for this TSI-project ‘Improve Efficiency of the ESI Funds 

Absorption Processes in Slovenia’ (ESIFunds-SI)

 TSI project team: AT-experts and SI-local experts
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Status of the project 

 Final phase of project processing - content processing ends on 20th July 

2025

 Almost all milestones reached (11 out of 12)

 Finishing Deliverables for WP 2 and WP3

 Closing event (beginning of July)

 Another 2 months for the final reporting
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Next joint steps - D2.5 Reform concept and 
guidelines
 Basis: Action plan D2.4 ITI 2021-2027 Implementation Strategy and Action 

Plan

 7 topics - Action and implementation perspective

□ Organisation structure under multi-level governance

□ Efficiency of processes

□ Use of overcommitment

□ Readiness of beneficiaries and projects

 Perspective - short-term / 2025
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Next joint steps - D3.2 Implementation Plan

 Implementation of actions within the final four months of the project term

 Prioritisation partly dictated by current situations

 Already realised several actions

 Monthly progress reports
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Thank you for your attention!

office@aed.or.at

+43 (1) 448 00 55 – 10

Ferdinandstraße 4

1020 Vienna, Austria


